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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 573 Date: 07-Jun-2013 Friday
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Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO-314 A354 rod testing

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cutting A354 rod material for testing
- Painting of main Cable & suspender brackets

Today I was inspecting Mike Draper’s crew on the CCO-314 work of cutting or grinding of A354, Grade BD
rods for testing.

- At 07:00, I arrived at the pier-7 office, & was on the bridge at 07:30. At this time, Mike Draper’s crew was
transporting the previously cut rods from behind the eastbound anchorage to the top of the deck.
- At 11:00, Mike’s crew was done transporting the rods to the top of the deck. The rods were loaded into
the truck of ABF Engineer Ankur Singh to bring back to the warehouse.
- At 11:00, I left the bridge to go to the warehouse to receive & count the material. Mike’s crew was
grinding the eastbound PWS rods to break the sharp cut edges.
- From 11:15 until 12:00, we unloaded the eastbound PWS rods to the storage area in the warehouse.
The count showed one rod was missing.
- From 12:00 until 12:30, I went back to the bridge to find the 1 missing rod. Mike Draper had already
found it. I got it from Mike, & gave it to Ankur Singh to take back to the warehouse.
- From 12:30 until 13:00, lunch.
- From 13:00 until 14:00, I was in the warehouse checking on the material samples to make sure all of the
material traceability labels were still intact.
- At 14:15, I arrived back on the bridge. At this time, Mike’s crew was moving into the eastbound east
saddle. At the East saddle, 1 of the tie rods (# E-2) was cut to remove a 75mm sample for testing. The
ends of the other 8 tie rods were ground to remove the galvanizing. Also, one end of each of the saddle
anchor rods were ground to remove the galvanizing.
- At 16:20, I left the bridge.
- From 16:30 until 17:30, I was in the warehouse with Bob Brignano. We were re-labeling some of the
material traceability labels that were partially damaged during transport.
- From 17:30 until 18:00, I updated Bob Brignano on the status of the CCO-314 field work, & updated
spreadsheets identifying which rods were ground & ready for hardness testing by METS.
- From 18:00 until 19:00, I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 573 Date: 07-Jun-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

JNM MARCELO DE GUZMANIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-314
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